

SAP-17091

cy/79

Contract No. A-101
Amendment No. 13

June 28, 1957

The Ramo-Wooldridge Corporation
Los Angeles 45, California

Gentlemen:

1. This document constitutes Amendment No. 13 to Contract No. A-101 dated 31 March 1955, between The Ramo-Wooldridge Corporation, Los Angeles, California, and the United States of America.

2. Pursuant to the clause of this contract entitled "Changes" the Government does hereby amend this contract, as heretofore amended by Amendments Nos. 1 to 12 inclusive, as hereinafter set forth.

3. Appendix I of the Schedule (Revised February 1957) is hereby amended, as indicated in the attached document entitled APPENDIX I - CHANGE ORDER NO. 3, such Change Order representing additional work to be performed by the Contractor under this contract.

4. In consideration of the expanded scope of work of Contract No. A-101, as amended, the estimated cost and the fixed fee have been revised and the Schedule (Revised May 1956) of this contract is hereby amended as follows:

Delete paragraphs 1 and 2 under Section E (as amended) - ESTIMATED COST AND FIXED FEE - in their entirety and substitute in lieu thereof the following:

"SECTION E - ESTIMATED COST AND FIXED FEE

1. The estimated cost of the performance of this contract, as amended by Amendments Nos. 1 to 13 inclusive, is

[REDACTED]

2. The fixed fee for performance of this contract, as amended by Amendments Nos. 1 to 13 inclusive, is

[REDACTED]

25X1A
25X1A

orig. A-101
2. contractor
3. Finance
4. and 3. A-101 - Comm Folder

DOCUMENT NO. 116
FOI CLASS. IN CLASS. X
DECLASSIFIED
CLASS. CHANGED TO: TS S G
NEXT REVIEW DATE: 2011
DATE 5/18/81 REVIEWER: 010956

5. All other terms, conditions, and requirements of Contract No. A-101, as amended, remain unchanged.

6. Please indicate your receipt of this Amendment No. 13 to Contract No. A-101 and your acceptance thereof by executing the original and two copies of the Amendment. Return the fully executed original and one copy to the undersigned and retain one fully executed copy for your files.

25X1A

Very truly yours,
THE UNITED STATES GOVERNMENT

By

Contracting Officer
Contract No. A-101

ACKNOWLEDGED AND ACCEPTED
THE RAMO-WOOLDRIDGE CORPORATION

By

Title

Date 30 JUNE 1957

25X1A

Contract No. A-101
Schedule (Revised 26 Feb. 1957)

APPENDIX I
(Change Order No. 3)

A. Electronic System No. 1 Requirements
1 & 2 Pre-production Phase
No change

25X1D

3. Production Phase - Equipment Requirement No. 1

m.

4. Production Phase - Equipment Requirement No. 2
No change

5. Production Phase - Equipment Requirement No. 3
No change

Estimated Costs:

A1 -
A2 -
A3 -
A4 -
A5 -

25X1A

B. Electronic System No. 2 Requirements
No change

C. Electronic System No. 3 Requirements
No change

D. Electronic System No. 4 and No. 5 Requirements
1. Pre-Production Phase

a. Preliminary Study: An engineering study directed towards the development of Electronic System No. 4.

b. Research and Development: System No. 4: Design, engineering, construction, laboratory test and operational test of a production prototype of Electronic System No. 4

25X1D

c. Research and Development: Test Set: Design, engineering and development of test set for Electronic System No. 4.

- d. Research and Development: System No. 5: Design and construction of a prototype of a modified version of System No. 4.

2. Production Phase - Equipment Requirement No. 1

- a. Three (3) Electronic System No. 4 (including one (1) prototype system set forth and funded in pre-production phase, Section D.1.b.). (Contractor to submit estimates of production costs when known).
- b. Two (2) test sets for Electronic System No. 4 (including one prototype set forth and funded in pre-production phase, Section D.1.c.) (Contractor to submit estimates of production costs when known).
- c. Spares requirement exists (See Section H.4.a.(1) and (2)).
- d. Three (3) Electronic Systems No. 5 (including one (1) prototype system set forth and funded in pre-production phase, Section D.1.d.).

3. Production Phase - Equipment Requirement No. 3

No change

25X1A

Estimated Costs:

D1 -
D2 -
D3 -


25X1D

25X1D

Approved For Release 2002/06/13 : CIA-RDP81B00878R000100100007-8

Next 1 Page(s) In Document Exempt

Approved For Release 2002/06/13 : CIA-RDP81B00878R000100100007-8



3. Production Phase - Equipment Requirement No. 2
No change

4. Production Phase - Equipment Requirement No. 3
No change

Estimated Costs:

F1 -
F2 -
F3 -
F4 -



25X1A

G. Training of Government Personnel
No change

H. Support Requirements - FAK, Depot Spares and SLOE
No change

I. Support Requirements - Test Sites
No change

J. Flight Testing
No change

K. Equipment Redesign, Modifications, Retrofit and Repairs
No change

I. Other Services

1. No change

2. a. Technical Representatives: As required by the Government to perform or assist Government personnel in performing installations, tests, operations, maintenance, repairs and similar and related duties at places designated by the Government. Services contemplated hereunder are considered to be temporary or intermittent in nature and directly related to production and test of systems and requirements being delivered hereunder. Contractor to submit cost estimates.

b. No change

3. No change

4. No change

Estimated costs:

L1 -
L2 -
L4 -

--

25X1A

M. Subcontracting

No change

N. Materiel

No change

(Estimated costs set forth for Items A through N above, or for subdivisions of such items, are for budgetary and allocation purposes only. Any and all funds obligated under this contract are available for expenditure for any portion of the work under this contract).